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ABSTRACT

This report describes the major crop area estimation element of the 1980
AgRISTARS DC/LC projeet as implemented by the ESS. Data from NASA earth
resources monitoring satellites, LANDSAT II and III, were used in conjunction
with conventionally gathered ground data to provide 1980 crop area estimates
of harvested winter wheat in Kansas and planted soybeans and corn in Iowa.
The major objective of providing these estimates to the Crop Reporting Board
prior to each crops annual review was impeded by poor quality and untimely
delivery of LANDSAT data. Both Kansas and Iowa SSO's provided a signifiecant
contribution. to the 1980 project by successfully implementing several
pre-analysis functions heretofore performed in a strictly research mode.

Keywords: LANDSAT, AgRISTARS, DC/LC, Regression estimate, Crop area
estimation
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INTRODUCTION

This report summarizes the work performed under the major crop area estimation
element of the 1980 AgRISTARS (Agriculture and Resources Inventory Surveys
through Aerospace Remote Sensing) Domestic Crops and Land Cover (DC/LC)
Project. It will not provide a detailed account of each analysis phase, but
rather a synopsis of those functions thought most informative to the Economics
and Statistics Service (ESS) user. The format of the report is as follows:

I. Background and Objectives

II. State Statistical Office Impact
III. LANDSAT Data Acquisition and Management
IV. Data Analysis and Estimation Results

V. Summary

A general review for all the states is presented in Sections I,II, and V while
individual state reports are given in Sections III and IV. Questions on
general analysis procedures, statistical the&yy, or current ESS procedures are
referred to the paper by Hanuschak, et. al.

1. Background and Objectives

AgRISTARS is a joint research program between USDA, NASA, NOAA, USDI and AID
established to investigate the wuse of remote sensing in agriculture. The
Remote Sensing Branch (RSB) of ESS assumed the responsibility for implementing
the DC/LC project which is one of eight projects under the AgRISTARS program.

LANDSAT data are combined with conventional ground-gathered survey data to
provide timely, more precise, year end major crop area estimates in selected
states. The DC/LC project initially started with two states in 1980 and will
add two states per year to a total of ten states. Kansas and Iowa were chosen
as the first two states for the project. The primary objective in each state’
was to obtain crop area estimates with reduced sampling errors: harvested
winter wheat in Kansas prior to December 1, 1980 and planted corn and soybeans
in Iowa prior to December 23, 1980.
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In 1980, Kansas also completed a Land Cover study. The results will be
summarized in a separate report.

Il. State Statistical Office Impact

The State Statistical Office (SSO) in each of the two states played an
integral part in the outcome of the DC/LC project. Field boundary, acreage,
and crop type data collected by the Kansas and Iowa SSO's during the June
Enumerative Survey (JES) and a special follow~up survey in Iowa were used to
establish training fields for computer classification of crop/land cover types
using LANDSAT digital data. After collecting the data an intensive field
level edit was made by each state followed by digitization and plotting of the
segment data,

Prior to FY80 these functions were handled by the RSB staff. In view of an
expanding program, it was apparent that several of the pre-analysis functions
mentioned above could be more effectively performed in the SSO, Kansas and
Iowa both eagerly accepted this challenge. After a few modifications, these
functions were successfully transferred from a research environment to an
operational framework, a significant step forward. Decentralization of
pre-analysis functions to the SSO will continue as technological advances are
made.

A. Kansas - Nineteen LANDSAT scenes are required to provide full
coverage over the State of Kansas, Figure 1.

Figure 1

Kansas LANDSAT Scene Locations
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For the period of April 1, 1980 - May 30,1980 each of the 19 scenes had four
potential LANDSAT III imagery dates. Acquisition of 1980 Kansas LANDSAT II
imagery was not available within the April-May crop window as the satellite
was non-operational until June.

A standing order for paper products, transparencies, and CCT's was placed
with EROS Data Center (EDC) early in 1980. The auto request corresponding to
the crop windows specified the acceptable cloud cover and band quality (5 or
8). By mid-May it was learned that band quality for most of the LANDSAT III
MSS data was being downgraded from 5 and 8 to 2 and 0 because of line skip
anomaly's affecting 30 percent of the scene and degraded LANDSAT data
resulting from pre-processing problems. The auto and manual orders were
modified to allow receipt of a limited quantity of data with band quality of
2.

In an attempt to improve the quality of the Kansas LANDSAT data, NASA Goddard
reprocessed many of the digital tapes, some several times. Although it was
important to strive for quality data, reprocessing caused many delays and
slowed receipt of the LANDSAT products. Timeliness of the project using
quality LANDSAT data was impeded.

Delivery of LANDSAT products involved two phases. The data was first
transmitted from the satellite to NASA Goddard where it was pre-processed,
processed and sent via DOMSAT to EDC. EDC in turn processed the data tape
(P-Tape), filled the data order, and mailed the products to ESS. A brief
explanation of the delivery times associated with each of these phases
follow.

Data products were ordered for 40 of a total 76 possible scenes (inecluding 4
early June LANDSAT 1II scenes). The remaining 36 scenes were not ordered
because of poor data quality, cloud problems, and lack of availability at
EDC.

For the 40 scenes, data delivery time from NASA Goddard to EDC was extremely
variable, Figure 2a. Most of the data were delivered to EDC within three
months of satellite acquisition. Data delivery delays were attributed mostly
to re~processing problems.

Figure 2

LANDSAT Data Delivery Time, Kansas:
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b. EDC To ESS — All Paper Products Ordered, 40 Scenes
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Paper products and transparencies shipped from EDC generally arrived after
that of the corresponding CCT. Although this was expected, during the
first several months the time disparity between the two seemed somewhat
large. Data delivery times of paper and transparency products from EDC to
ESS for the forty scenes are shown in Figure 2b. Slightly over one-half
of the products arrived at ESS within one month of the order date.

Only 27 CCT's were ordered from the 40 possible scenes. Nineteen of 27
CCT's were received from EDC within 20 days, Figure 2c. For these same 27
CCT's 20 were received within;90 days of satellite acquisition, Figure 2d.

In total, 12 scenes were used in the Kansas 1980 analysis. Six of 12 were
received within 40 days of satellite acquisition, Figure 2e. The
remaining six were greatly dispersed.

The entire registration process including preparation, reformatting,
system downtime, etc., took an average of 21 days for each scene, Figure
3. Locating the control points and performing the actual registration
steps (using grey scales) took an average of 11 hours per scene, Figure &.
Difficulty in locating wusable control points in 3 of the 12 scenes
increased the overall average scene registration time of 9 hours by
approximately 2 hours to 11 hours. Analysis and estimation time for each
analysis district took an average of 19 days, Figure 5.

Figure 3
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Figure 5

Analysis and Estimation Time, 6 Analysis Districts
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In comparing the 1978 Iowa study with the 1980 Kansas analysis,
the time required for completing the registration, analysis and
estimation functions appeared virtually unchanged: On the
surface it appeared very 1little gain in time efficiency had
occurred over the two year interval. In fact improvements were
made and time savings had been realized, but the gain was
overshadowed by several factors. Much of the time necessary for
completing the entire registration function was spent waiting for
tapes to be processed, mailed, and put into the system. Very
little time was required for the actual analysis part of
registration. This time differential is apparent after viewing
Figures 3 and 4.

The time required for the 1980 analysis and estimation funection
was also biased upward when compared to 1978. Analysis of poor
" quality data produced preliminary results below normal, standards.
The analyst was forced to carefully review and reanalyze the
data. Another factor which skewed the time relationship for
analysis and estimation was in the summary program. In 1978 this
function, was completed manually and the time not included as a
part of the estimation function, whereas in 1980 it was part of
an automated system and included in the time required for
completing estimation. Again this tended to overstate the time
required for analysis in 1980 compared to the 1978 Iowa study.




B. Jlowa - Thirteen LANDSAT scenes are needed to fully cover the
state of Iowa, see Figure 6.

Figure 6

fowa LANDSAT Scene Locations
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Each of the thirteen scenes had six potential image dates for the period
July 15 to September 5, 1980. Acquisition of both LANDSAT II and LANDSAT
IIT data was possible but imagery from LANDSAT II was more desirable in
light of the problems experienced with the Kansas imagery. Problems in
obtaining quality 1980 Kansas imagery necessitated modifying the Iowa
standing request to allow visual inspection of imagery prints before
manually placing CCT orders. A limited number of useable scenes were
received in a timely manner by EDC from NASA Goddard. As of October 15,
1980 only two scenes out of eleven received by EDC were considered usable
(<302 cloud covered) and acquired by ESS. Nine of the eleven scenes had
various forms of severely degraded and poor quality data.




Figure 7 shows the status of Iowa LANDSAT imagery at EDC as of
mid-February 1981 for the required crop window. In order to provide
more complete coverage of the state, two LANDSAT III scenes (September
10, 1980) were acquired outside the crop window.

Figure 7
LANDSAT Imagery Summary, lowa

so 4

704

60T
Number
Scenes S0t

40+ r

3049

204 |
1 o L J I I
Total Total at At EDC Al EDC
EDC Mostly Unusable Analyzed*
Cloud Free Dua to

Degraded
Dala

*Two odditional images nol
included. (Outside crop window)

Scene registration went smoothly after the receipt of LANDSAT data. A
modified procedure was utilized, reducing the time required for
processing each scene by several hours. First, control points were
selected on the 1:250,000 black and white prints for both Bands 5 and
7. Using USGS topographic maps of roughly the same scale and the
tablet digitizer, the latitude and longitude of each control point were
obtained. The relationship of these points was then analyzed and
their suitability determined to create the regression polynomial used
in the LANDSAT row=-column transformations. This method was deemed
adequate for our needs and thus eliminated the requirement of having a
CCT available for printing greyscales and then locating control points.
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The average time for Iowa scene registration was four hours which
included selection of control points and analysis of the resulting
transformation equations. It should be noted that this average
does not include time required for reformatting and shipping tapes
or printing of greyscales corresponding to control points.

IV. Data Analysis & Estimation Results

The first step in analysis was to define analysis districts by
determining the counties fully contained within a LANDSAT scene.
Two or more scenes were analyzed together provided they were in the
same pass (same date). Areas overlapping between two scenes were
assigned to a specific scene by 1looking at cloud cover, band
quality, imagery dates, and each scene's containment relative to
the other. Ideally, analysis districts could be assigned for the
whole state before starting analysis in a specific area.

A. Kansas - In 1980, Kansas LANDSAT imagery was received
in a very untimely manner. A slight delay was initially
experienced as the auto order specified band quality of 5 or 8 and
only quality of O or 2 came up in the data base at EDC.
Preliminary analyses were run for three areas using LANDSAT III
data having band quality 2222 and for one area using LANDSAT II
data with band quality of 2255. The results did not show the gain
in precision normally found by marrying ground data with the
LANDSAT data having band quality of 5 or 8. The registration
process also proved unusually difficult. NASA Goddard reprocessed
the Kansas data having band quality of 0 or 2 several times. Not
until mid-August did a scene arrive at EDC that met the established
data standards of 5555 or better. For this scene nearly three
months had transpired from the original satellite acquisition date.

In early October one LANDSAT II and one LANDSAT III scene became
available. It became apparent that as long as the preprocessor
continued to have problems that a very limited amount of
reprocessed higher band quality data would become available. A
decision was made at that time to re-establish the timeliness
criteria for the Kansas project using a limited amount of better
quality data in combination with data currently available.
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Seven analysis districts were needed to cover the state, Figure 8.

Figure 8

1980 Kansas Analysis Districts
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The three analysis distriets used during the preliminary analysis remained
unchanged other than the southern most scene of pass 30 which was replaced
with a scene having better quality data. Cloud cover, poor quality data
and/or lack of data availability eliminated nearly 45% (based on the 1980
county harvest area estimates) of the state's wheat area from being estimated
using both LANDSAT and ground gathered data. An estimate for this area (DE)
was limited to using the field level JES Direct Expansion estimator. Analysis
results were sent to the Kansas SSO and presented to the Crops Branch on
December 4, 1980 (see Appendix, Table 1).

The relative efficiencies by analysis district and for the state (ratio of
D.E. variance to the Regression variance) were abnormally low. Very little
gain in precision was obtained by marrying 1980 LANDSAT data with the 1980 JES
ground gathered data. A relative efficiency for the state of at least 2.0 was
expected but only 1.33 obtained.

B. Iowa - Delays in delivery and poor quality data were major

concerns in achieving timely and more precise estimates in 1980. Only one of
the scenes within the desired crop window used in analysis had band quality
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rating of 8 (excellent) in all four channels of the data. LANDSAT III imagery
(July 17 to September 5) was unusable due to line skip, sheering and other
problems visible on print products. One pass of LANDSAT data (9/10/80) having
qualities of 8 was used in the analysis even though it was outside the desired
crop window. The eight remaining scenes were acquired by LANDSAT II.

Six analysis districts were used to cover the state. The JES Direct Expansion

estimator was used for 23 of the 99 counties in Iowa because of excess cloud
cover and/or lack of digital coverage (see Figure 9).

Iﬁgyreg

1980 lowa Analysis Districts

I

N

29EF6

Direct expansion.

(Cioudy. poor quality,

or nonreceipt of data)

Analysis was completed in early March 1981 with the results for corn and
soybeans displayed in Tables 2 and 3, respectively (see Appendix). Relative
efficiencies by analysis district and for the eptire state were lower than
expected when compared to results obtained in 1978. It is suspected that
this 1loss in precision is related to late imagery since five of the ten
images used were acquired by the satellites in September 1980.
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Y. Sumpary

During 1980, acquisition of quality and timely LANDSAT data was severely
impaired. Satellite and LANDSAT pre-processing problems lowered the digital
data quality and increased the delivery time necessary for receiving LANDSAT
data products. Many of the LANDSAT data quality and timeliness problems
encountered during 1980 were due to ground handling complexities at NASA
Goddard, not spacecraft factors. 1Indications are that these problems will be
alleviated early in 1981,

Both Kansas and Iowa projects suffered extensively from lack of quality and
timely LANDSAT data. Project timeliness was maintained using mostly poor
quality LANDSAT data in Kansas. In Iowa LANDSAT data having band quality 5
or 8 were used; however, receipt of the digital data was delayed such that the
planted soybeans and corn DC/LC acreage estimates were pushed more than two
months beyond their December 23 deadline. The success of the crop area
estimation element of the 1980 AgRISTARS DC/LC project was dampened by LANDSAT
data problems. This set back was tempered, however, by the successful
decentralization effort implemented by the Kansas and Iowa SSO's.

REFERENCES

1. Hanuschak, G., R. Sigman, M. Craig, M. Ozga, R. Luebbe, P. Cook, D,

Kleweno, C. Miller; Obtaining Timely Crop Area Estimates Using
Ground-Gathered and LANDSAT Data. Economics, Statistics and Cooperatives
~Service, U.S. Department of Agriculture, August 1979.

2. Craig, M., R. Sigman, M. Cardenas; Area Estimates by LANDSAT: Kansas
1976 Winter Wheat. Economics, Statistics and Cooperative Service, U.S.
Department of Agriculture, August 1978.

3. Kansas Agriculture 63rd Report. Kansas Crop and Livestock Reporting
Service, 63rd Annual Report and Farm Facts, Kansas State Statistical
Office, Economics, Statistics and Cooperatives Service, April 1979.

- 14 -




APPENDIX

- 15 =




Table 1:" 1980 Kansas Analysis Summary Harvested Winter Wheat (Hectares)

Analysis : Imagery Direc g Egxpans ion Rgéll:qgssé Eon Relative
District , LANDSAT : Date : Quality : Estimate (ha) 1/ : CV (%) : Estimate (ha) : CVALZ) : _Efficiency
29 GHI ; I1 6/5 2255 249,500 22.1 173,500 21.7 2.14
30 GH i I11 4/22 2222 276,600 10.7 279,800 9.7 1.20
301 ; III 4/4 5552 458,700 8.2 431,900 5.7 2.35
311 i I1 6/7 5555 510,300 9.5 505,900 7.9 1.48
32 GH z I11 5/30 5555,8888 365,800 7.3 358,800 4.6 2.58
33 GHI ; III 5/13 2222 893,800 6.8 817,000 4.2 3.05
DE . - - - 2,485,600 4.6 2,485,600 4.6 1.00
state . i 5,240,300 3.0 5,052,500 2.7 1.33

Total

1/ JES Direct Expansion estimate using data edited at the field level.



Table 2: 1980 Iowa Analysis Summary Planted Corn (Hectares)

: : JES : LANDSAT
Analysis : Imagery : Direct Expansion : Regression : Relative
District : LANDSAT : Date : Quality : Estimate (ha) 1/ : CV ( %) : Estimate (ha) : CV (%) : ‘Efficiency
27 EF : I1I 9/10 8888 972,100 7.2 933,800 4.3 3.03
28 E : II 9/02 8888 693,700 5.1 753,100 3.2 2.14
28 FG : II 7/28 5555 690,000 5.6 687,500 4.3 1.81
29 EFG : II 9/03 5888 1,457,100 4.5 1,472,400 3.1 2.04
30 EF : I1 8/17 8858,5555 419,900 5.5 425,600 3.9 1.97
DE : - - - 1,530,800 3.5 1,530,800 3.5 1.00
State
Total : 5,763,600 2.1 5,803,200 1.6 1.85

1/ JES Direct Expansion estimate using data edited at the field level.



Table 3: 1980 Iowa Analysis Summary Planted Soybeans (Hectares)

H : LANDSAT H
Analysis : Imagery Direct Expansion : Regression ¢ Relative
District : LANDSAT : Date : Quality Estimate (ha) 1/ : CV (%) : Estimate (ha) : ¢V (%) : Efficiency
27 EF : IIT 9/10 8888 350,800 13.3 370,600 10.3 1.50
28 E : 11 9/02 8888 401,850 11.4 403,500 9.7 1.37
28 FG : II 7/28 5555 445,750 9.6 419,050 7.7 1.84
29 EFG : II 9/03 5888 1,120,500 5.6 1,045,100 4.3 1.97
30 EF : 11 8/17 8858,5555 237,850 10.1 239,350 3.9 6.40
DE : - - - 813,650 6.4 813,650 6.4 1.00
State :
Total : 3,370,400 3.4 3,291,350 2.9 1.52

1/ JES Direct Expansion estimate using data edited at the field level.
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